

**Summary of the developments following
the meeting on PlanetLab NZ on July 7, 2008
Present: Kryz, Harsha, Tony, Lee and Adam
Apologies: Elliot**

1. Equipment:

(a) Otago & Auckland:

Kryz emailed technical requirements to Zhiyi Huang of Otago and Nevil Brownlee of Auckland. **Zhiyi** prefers to have Planetlab installed in October. No response from Auckland yet. **Kryz** will contact Nevil Brownlee again.

(b) Installing PlanetLab Node at Canterbury:

Having monitored the situation, **Tony** has advised that we need to switch (temporary ?) to plan B, i.e. to use two new machines for PlanetLab node at Canterbury, since installation of Dell m100 server by IT will take longer time than originally expected. **Kryz & Tony** have talked with the programmers of CSSE, and the matter is in progress.

Further details will be reported by **Tony** and **Joff** (a new member of team ?).

(c) To complete this task we will need to produce a documentation/user manual by the end of August (?).

Could it be done for example by **Adam, Elliot, Tim** and **Lee** ?

2. Workshop:

Two options will be investigated:

Option A: an international workshop.

Kryz has contacted Marc Fiuczynski and Larry Petersen (Princeton) and Phuoc Trangia (Wuerzburg). While this option should be still under consideration, Option B needs to be seriously considered too.

Option B: a workshop at national level (if option A cannot be adopted).

Kryz & Harsha

The date of the workshop (August 2009, instead of June 2009) should be negotiated.

Kryz: will talk with Cynthia Holmes/Ian Lothian re this matter before negotiating it with REANNZ.

3. Reporting progress:

Kryz has submitted the first progress report on July 1, 2008. It's not been confirmed yet. **Kryz** will check with the research Office what is the current situation.

4. Publicity:

(a) APAN'2008 in Queenstown:

Tony will represent us there. He will use a poster which is being prepared by **Elliot** and **Tim**.

(b) info in the Chronicle and CoE Newsletter (**Kryz** will meet the editor on Tuesday, July 22)

(c) publicity at Otago and Auckland (**Kryz:** to approach our partners there when the poster is ready)

(d) a website for PlanetLab NZ (**Kryz** talked with **Joff**; no progress yet)

5. PlanetLab-based research projects:

(a) **Adam** on P2P ?

(b) **Greg** and **Farzana Yasmeen** (a visiting PhD student from Japan, September – December 2008) on Akaroa2 distributed over PlanetLab ?

6. Other matters:

- **Krys**: to register in PlanetLab
- Clarification of financial matters (**Tony & Joff** ?)